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EXECUTIVE SUMMARY 
 
This Keys Wastewater Plan, prepared at the request of the Florida House of 
Representatives Environment and Natural Resources Council, provides a 
comprehensive summary of county-wide progress toward achieving compliance with 
2010 wastewater effluent standards.  Background information for each local government 
and utility responsible for installation of wastewater treatment facilities is provided.  The 
costs associated with completed and remaining projects is provided on a county-wide 
basis, as well as for each wastewater project.  A summary of unfunded costs per year 
has been compiled based on information submitted by each wastewater entity.     
 
Implementation of this Keys Wastewater Plan is estimated to cost $939M to implement 
through completion.  Approximately $264M will have been spent through the end of 
September 2008 to retrofit Monroe County with 2010 compliant wastewater treatment.  
Approximately $50M of this cost has been funded through grants from the State of 
Florida.  The remaining cost to implement the Keys Wastewater Plan is estimated at 
$675M.  The funding gap between project costs and available funding is $336M.      
 
Monroe County and municipal governments are committed to completing implementation 
of the Keys Wastewater Plan.  The Keys Wastewater Plan has essentially adopted the 
Master Plan recommendation to install regional wastewater treatment systems and to 
minimize the on-site wastewater nutrient reducing systems (OWNRS).  With July 2010 
just two and a half years away, it is imperative that funding plans for these projects be 
completed prior to the deadline to minimize the use of OWNRs which have not been 
documented to meet Best Available Technology standards.   
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INTRODUCTION 

 
In 1999, the Florida Legislature set Advanced Wastewater Treatment (AWT) effluent 
standards of 5 milligrams/liter (mg/L) for biological oxygen demand (BOD), 5 mg/L for 
total suspended solids (TSS), 3 mg/L for total nitrogen (TN) and 1 mg/L for total 
phosphorus (TP) and Best Available Technology (BAT) standards of 10 mg/L BOD, 10 
mg/L TSS, 10 mg/L TN and 1 mg/l TP.  The incremental cost beyond secondary 
treatment to achieve nutrient reduction compliant with the BAT/AWT effluent standards 
is directly related to water quality improvement for preservation of natural resources.   
 
The Monroe County Master Plan (2000) evaluated alternatives ranging from regional 
centralization to simply replacing existing onsite systems with BAT treatment.  Monroe 
County was divided into 27 study areas for the analysis and assessed to identify the 
costs and nutrient load reduction associated with each alternative.  Regional collection 
and treatment at AWT/BAT standards scored highest in all but 3 areas.   
 
Wastewater treatment projects within the boundaries of Monroe County are being 
implemented by 9 separate entities (utilities and local governments) who are all part of a 
comprehensive effort to meet the State’s 2010 requirements for wastewater effluent.  
The municipalities of Islamorada, Key Colony Beach, Marathon, and Key West have 
established utilities.  The City of Layton partnered with the Florida Keys Aqueduct 
Authority (FKAA) for wastewater treatment.  Within unincorporated Monroe County, 
implementation of the Master Plan is being handled by the North Key Largo Utility Corp. 
at Ocean Reef, the Key Largo Wastewater Treatment District in Key Largo and Key 
West Resort Utility Corp. at Stock Island.  The Florida Keys Aqueduct Authority and 
Monroe County have partnered to complete remaining projects in the unincorporated 
areas.  Refer to Appendix A for a description of the wastewater utilities and 
governmental entities, as well as Figures 1-3 that depict their geographic location within 
Monroe County. 

 



 2

SECTION 1 
 

PROJECT STATUS 
 
This section provides a status summary for the completed and proposed wastewater 
projects within Monroe County.  Each wastewater entity has made progress toward 
achieving 2010 compliance consistent with the hot spot priorities reported in the Master 
Plan.  Table 1.0 provides a summary of Equivalent Dwelling Units (EDUs) served by 
each wastewater project. Approximately 38% of the 75,000 county-wide EDUs are 
compliant with 2010 effluent requirements.  Another 11% are under construction and 
22% are in the engineering design phase.  Additional detail on the technical approach for 
each wastewater project is further described in Appendix B.    
 
Table 1.0 Monroe County Wastewater Project Implementation Summary 

 
1 Connection refers to areas in compliance with 2010 effluent requirements. 
2 Central collection systems are installed in these areas; upgrade of secondary WWTPs to AWT required. 
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SECTION 2 
 

IMPLEMENTATION SCHEDULE 
 
This section provides an overview of the Keys Wastewater Plan Implementation 
Schedule.  Each wastewater developed and submitted its own priority schedule based 
on project scope, funding availability and 2010 compliance.  There is currently no 
comprehensive plan that prioritizes the projects on a county-wide basis.     
 
Village of Islamorada 
 
The Village of Islamorada has completed construction of the AWT plant to serve 1,400 
EDUs and the collection system to serve 1,000 EDUs in North Plantation Key.  A 
decentralized system for approximately 150 EDUs in the low population density area of 
Lower Matecumbe is in the engineering design phase.  Construction of a central 
collection system and AWT plant to serve the remaining 1596 EDUs in Lower 
Matecumbe is planned to begin August 2009.       
 
Two projects with collection systems and WWTPs to serve the remaining 6,741 EDUs on 
Plantation Key and Upper Matecumbe Key are planned to begin by February 2008 and 
February 2010, respectively.  The Windley Key collection system and WWTP to serve 
804 EDUs are planned for construction in October 2010. 
 
Key Colony Beach 
 
Key Colony Beach operates a central collection system and AWT plant serving 1,500 
EDUs.  The collection system, which was constructed in 1960, requires repair to 
minimize infiltration and inflow, as well as to maximize treatment efficiency.  This project 
is compliant with 2010 wastewater effluent standards.   
 
Marathon 
 
Construction of the Little Venice central collection system and AWT plant serving 945 
EDUs is complete.  Construction of the collection system to serve another 2,389 EDUs is 
complete and design of the central collection system and WWTPs for the remaining six 
service areas to serve 5,429 EDUs is complete.  Compliance with the 2010 effluent 
requirements will be achieved, provided that construction of the remaining Marathon 
projects begins by January 2009.   
 
City of Key West 
 
The City of Key West operates an AWT plant serving 24,075 EDUs.  This project is 
compliant with 2010 wastewater effluent standards. 
   
City of Layton    
 
FKAA operates a BAT plant serving 350 EDUs in the City of Layton.  This project is 
compliant with 2010 wastewater effluent standards.  
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Ocean Reef 
 
The North Key Largo Utility Corporation operates a secondary treatment facility serving 
1800 EDUs at Ocean Reef.  Construction is anticipated to be complete by July 2010.   
 
Key Largo  
 
KLWTD, which is divided into 14 sub-service area basins, currently operates an AWT 
plant serving approximately 1,000 EDUs within the Basin E sub-service area.  
Construction of the collection system to serve an additional 1750 EDUs in Basins A and 
D is underway.  Engineering is underway for the collection systems to serve 
approximately 5,442 EDUs in Basins B, C, the remaining portion of Basin E, and Basin 
F.  Construction of the AWT plant to serve Basins A-K is scheduled to begin in March 
2008.  Construction of the remaining collection systems for Basins G-K, as well as the 
southern force main are scheduled to begin between October 2009 and July 2010.        
 
Stock Island 
 
Key West Resort Utility Corporation serves 1672 EDUs on Stock Island and is 
completing the upgrade of the existing secondary plant to AWT.   
 
Unincorporated Monroe County 
 
FKAA currently operates a BAT plant serving 429 EDUs in Baypoint.  Seven projects are 
planned to provide 2010 compliant wastewater service to the remaining areas.  
Construction of the central collection system and AWT plant to serve 2200 EDUs in the 
South Lower Keys is underway and scheduled for connection in March 2009.  Design of 
the central collection system and AWT Plant to serve 2200 EDUs in the Middle Lower 
Keys is underway.  Connections to the system could commence as early as March 2010 
provided that construction commences in October 2008.  A combination of central and 
decentralized wastewater service to serve 4450 EDUs is planned for the Middle Lower 
Keys.  Design of the system is scheduled to begin in October 2008 with construction 
beginning in October 2009.  It is anticipated that connections to the central system will 
begin in March 2011.   
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SECTION 3 
 

PROJECT COSTS AND FUNDING SOURCES 
 
The project completion dates discussed above, and outlined in detail in Appendix C are 
contingent upon the wastewater entities securing adequate funding for all phases of the 
projects.  The current estimate to complete all of the projects is $937M; currently, 64%, 
or $601M is funded and 36%, or $336M is unfunded. 
 
The total project cost is comprised of the following elements that cover the project from 
conception to connection to the completed system: 
  

• Planning and Administration – including such activities as the preparation of 
master plans, facilities plans and capital financing plans. 

• Engineering and Design - including engineering and design costs for 
preliminary engineering, detailed design and preparation of project specifications 
for bid documents. 

• Land Costs – includes the acquisition of land and sites for treatment plants, 
remote pump stations and other necessary hardware. 

• Construction Costs – including the construction of plants, collection systems, 
and roadway/paving restoration.  The construction cost estimates provided also 
incorporate appropriate planning and cost escalation contingencies. 

 
Wastewater projects are currently funded from several sources.  These sources are: 

 
• Local Planning and Engineering Revenue – several Keys entities have 

secured funding for planning and engineering by implementing Municipal Service 
Taxing Units or levying non-ad valorem assessments. 

• System Development Fee Revenue – another primary source of funding for 
many Keys wastewater entities is system development charges/fees to its 
residential and commercial customers.  In many cases, this revenue stream has 
been pledged for repayment of construction bonds and/or FDEP State Revolving 
Fund loans. 

• Additional Local Revenue – includes the contribution of Local Discretionary 
Sales Surtax (1 cent) received by local government entities for capital projects 

• State Grants – including grants from sources such as FDEP, South Florida 
Water Management District 

• Federal Grants – including federal funding provided by the Army Corp of 
Engineers and FEMA 

 
Table 3.0 Keys Wastewater Plan – Project Costs and Funding Sources summarizes the 
project cost breakdown for each wastewater entity, the funding sources and amounts 
that have been secured to date, and the amount that remains unfunded.  Additional 
detail on project costs and funding sources for each wastewater entity is in Appendix C. 
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Table 3.0 Monroe County Wastewater Project Costs ($M) and Funding Sources ($M) Summary 

Wastewater Entity
Planning and 

Admin
Engineering and 

Design
Land 

Acquisition Construction

Private Property 
Construction 

Costs

Total 
Construction 

Costs
Total Project 

Costs
Total Funding 

Sources
North Key Largo Utility Corp 0.10$            0.75$              -$            9.50$            -$               9.50$          10.35$         5.33$           
Key Largo WTD 7.86              6.72                3.65            179.28          50.77              220.55$      248.29$       167.58        
Islamorada 5.10              12.20              7.21            113.19          37.33              145.19$      169.70$       115.89        
City of Layton 0.95              -                  -              5.20              1.28                6.48$          6.48$           6.48            
Key Colony Beach                    -                      -                   -                    -                       -               0.50             0.50 -             
Marathon 1.12              3.72                3.67            76.53            25.62              102.14        110.65         84.74          
Monroe County and FKAA 11.38            10.80              2.30            235.97          42.15              278.12$      302.60$       154.93        
Key West -                2.00                -              23.03            -                 23.03$        89.03$         66.42          

Total Florida Keys 26.51$          36.19$            16.83$        642.70$        157.15$          785.52$      937.60$       601.38$       

Wastewater Entity

System 
Development 

Fees

Private 
Construction 

Revenue

Local 
Planning 
Revenue 
(MSTUs)

Infrastructure 
Tax and Other 
Local Sources State Grants

Federal 
Grants

Total Funding 
Sources

Unfunded 
Costs

North Key Largo Utility Corp -$              -$                5.18$          -$             0.16$              -$            5.33$           5.02$           
Key Largo WTD 75.01            50.77              4.01            22.50            10.08              5.21            167.58         80.70          
Islamorada 66.22            32.00              -              0.85              10.30              6.51            115.89         53.81          
City of Layton 0.95              1.28                0.10            1.28              3.35                0.80            6.48             -             
Key Colony Beach -                -                  -              -               -                 -              -             0.50            
Marathon 34.98            25.62              2.79            12.76            8.10                0.50            84.74           25.91          
Monroe County and FKAA 44.86            42.15              0.93            43.52            14.73              8.74            154.93         147.68        
Key West -                -                  -              -               2.00                0.42            66.42           22.61          

Total Florida Keys 222.02$        151.82$          13.01$        80.91$          48.72$            22.18$        601.38$      336.22$       

Project Cost Breakdown

Funding Sources
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As Table 3.0 indicates, $336M of the remaining wastewater work County-wide is not 
funded. Table 3.1 breaks this amount out by year based on current project timelines, so 
that the timeframe for expending funds can be seen. 
 
Table 3.1 Funding Gap by Fiscal Year for Monroe County-Wide Wastewater Projects 

Wastewater Entity FY07 Unfunded FY08 FY09 FY10 FY11 Total Unfunded

North Key Largo Utility Corp -$                     5,015,150$       -$                     -$                     -$                     5,015,150$       

Key Largo WTD 13,212,068$     9,774,000$       19,595,000$     27,107,000$     11,015,000$     80,703,068$     

Islamorada 23,162,000$     9,150,983$       16,435,500$     5,063,000$       -$                     53,811,483$     

City of Layton -$                     -$                     -$                     -$                     -$                     -$                     

Key Colony Beach -$                     500,000$          -$                     -$                     -$                     500,000$          

Marathon 1,752,671$       21,471,600$     2,689,363$       -$                     -$                     25,913,634$     

Monroe County and FKAA  $    49,170,000 98,505,000$     -$                     -$                     -$                     147,675,000$   

Key West 6,110,513$       5,745,540$       2,257,500$       2,664,750$       5,827,350$       22,605,653$     

Total Florida Keys 93,407,252$     150,162,273$   40,977,363$     34,834,750$     16,842,350$     336,223,988$    
 
Monroe County Wastewater Projects require $150M between October 2008 and 
September 2009 to keep pace with wastewater compliance in July 2010.  
Representative Ros-Lehtinen has requested that the U.S. Army Corp of Engineers put 
$29M in its budget for the Water Quality Improvements program.   The U.S. Army Corp 
of Engineers 2006 Environmental Assessment reported that, “The use of federal funds to 
assist in the construction of the wastewater treatment facility is the best means to reduce 
this nutrient source and protect the Sanctuary.”  If this request is awarded, the 
September 2008-October 2009 funding gap is reduced to $121M. 
 
At least $60M of the $937M total project costs is directly attributable to upgrading 
facilities from secondary treatment to 2010 compliant standards. This figure includes the 
incremental cost to increase plant capacity to meet more stringent standards, (based on 
an assumption that the plant would require from 25% - 40% additional capacity) and  
deep-well injection, where required, to meet 2010 standards.



 

Appendix A – Wastewater Entities and Maps 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Wastewater Utilities/Entities in the Florida Keys 
 
Upper Keys: 

 
• North Key Largo Utility Corporation (NKLUC): The North Key Largo Utility 

Corporation (NKLUC) is responsible for providing water and wastewater services 
to the Ocean Reef Community located on the northernmost tip of Key Largo.  
The Ocean Reef community is a gated membership-owned residential 
development with about 1,800 residential units and two golf courses.  

• Key Largo Wastewater Treatment District (KLWTD): The Key Largo 
Wastewater Treatment District (KLWTD) is an independent utility created by the 
State of Florida in June 2002. The KLWTD service area extends from the north 
end of the Florida Keys at the Dade County line (approximately US 1 Mile Marker 
(abbreviated as MM) 124) south and westward to Tavernier Creek 
(approximately MM 91) and includes the properties along County Road 905 up to 
but not including the Ocean Reef District. 

• Islamorada, Village of Islands:  Islamorada, Village of Islands, is a municipality 
which was incorporated in December 1997. Islamorada is comprised of four 
islands within the Florida Keys, beginning just south of MM 91 and extending to 
MM 73. 

 
Middle Keys: 

 
• City of Layton:  The City of Layton, a municipality which incorporated in 1963, is 

located at MM 68.5 along the Overseas Highway on Long Key.  The City of 
Layton’s wastewater treatment project was implemented in partnership with the 
Florida Keys Aqueduct Authority (FKAA). 

• City of Key Colony Beach (KCB): The incorporated municipality of City of Key 
Colony Beach is located at MM 53.5 on an island just south of the Overseas 
Highway connected via a causeway with a small bridge. 

• City of Marathon:  The City of Marathon is a municipality which was 
incorporated in 1999.  The City of Marathon’s boundaries are from the east end 
of the Seven Mile Bridge (approximately MM 47) to the west end of Tom’s Harbor 
Bridge (approximately MM 60). 

• Unincorporated Middle Keys:  The unincorporated areas of Monroe County in 
the Middle Keys (Conch Key and Duck Key) are implementing wastewater 
treatment projects in partnership with the Florida Keys Aqueduct Authority 
(FKAA).  Monroe County is represented by the County’s Board of 
Commissioners.  The FKAA was created in 1937 by special legislation of the 
State.  The FKAA is the sole provider of potable water for all the residents of the 
Florida Keys, and in 1998 and 2002 the FKAA’s enabling legislation was 
amended to include collection, treatment and disposal of wastewater in certain 
areas of the Keys.   

Lower Keys: 
 
• The City of Key West:  The City of Key West, an incorporated municipal 

government is near the end of the chain of islands known as the Florida Keys, 
and is the southern-most city in the continental United States.  



 

• Unincorporated Stock Island: Key West Resort Utilities Corp. is a private utility 
that provides AWT service to approximately 2,672 EDUs on Stock Island. 

• Unincorporated Lower Keys:  Wastewater projects in the unincorporated area 
of Monroe County in the Lower Keys from the west end of the Seven Mile Bridge 
to Key Haven at approximately MM 6.5 are being implemented in partnership 
with the Florida Keys Aqueduct Authority (FKAA).   
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Ocean Reef (North Key Largo Utility Corporation)
Key Largo (Key Largo Wastewater Treatment District)
Islamorada (Islamorada, Village of Islands)
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Layton (Florida Keys Aqueduct Authority)
West & East Long Key (Florida Keys Aqueduct Authority)
Duck and Conch Key Regional (Florida Keys Aqueduct Authority) 
Key Colony Beach (City of Key Colony Beach)
Marathon (City of Marathon) 
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North Lower Keys (Florida Keys Aqueduct Authority)
Middle Lower Keys (Florida Keys Aqueduct Authority)
Lower Sugarloaf (Florida Keys Aqueduct Authority)
Bay Point (Florida Keys Aqueduct Authority)
South Lower Keys (Florida Keys Aqueduct Authority)
Stock Island (KW Resort Utilities Corporation)
Key West (City of Key West)



 

Appendix B – Technical Approach 



 

Technical Approach by Wastewater Project 
 
There are several different entities in Monroe County which are concurrently responsible 
for achieving the county-wide goal of compliance with advanced wastewater treatment 
standards by 2010.  The majority of these entities have adopted planning documents, 
such as master plans or facilities plans, which outline their technical and scheduling 
approach to implementation of their individual projects.  The following information is a 
synopsis of the project implementation plan for each of these entities.   
 
Islamorada 
 
Islamorada’s current wastewater management plan calls for replacement of existing 
wastewater infrastructure with municipally-managed wastewater collection and treatment 
systems.  In all but one community, these systems will consist of centralized wastewater 
collection systems and wastewater treatment plants.  The exception is the northeastern 
portion of Lower Matecumbe Key, where decentralized, clustered wastewater treatment 
systems are being evaluated for implementation.  
 
The type of wastewater collection systems recommended by the Master Plan are 
vacuum systems, in which one or two large vacuum stations provide the mechanical 
force to draw wastewater from the source to the treatment plant.  Immersed Membrane 
Bioreactor (IMB) plants are recommended for wastewater processing at Islamorada’s 
centralized wastewater treatment facilities.  The IMB process is an extended aeration 
activated sludge process in which a continuous flow of wastewater is treated at a 
predetermined flow rate.  The advantages of this type of plant include its compact 
footprint, its ability to treat a range of flow rates, and the fact that the sludge it generates 
is more concentrated than in most other activated sludge processes, reducing disposal 
costs 
 
Project Description by Project Segment/ Service Area 
 
Five centralized wastewater treatment plant sites are envisioned for Islamorada’s four 
islands. North Plantation Key, which produces 45% of Islamorada’s wastewater, will 
support two plants, one in the northern area of the key, and one in the south.  Current 
plans for Windley, Upper Matecumbe and Lower Matecumbe Keys entail one centralized 
wastewater treatment plant site per island.    
 
The decentralized wastewater treatment system under consideration for the 
northeastern portion of Lower Matecumbe Key includes both onsite and offsite 
components.  The offsite components will be clustered on a dedicated piece of property 
or properties separate from those being serviced. 
 
Islamorada’s implementation approach is divided into the following project 
segments/service areas: 

 
• North Plantation Key (NPK):  Construction of a 302,500 mgd-ADF wastewater 

treatment facility and a vacuum collection system which serves the area from 
approximately MM 90 north to Tavernier Creek Bridge. 

• South Plantation Key (SPK):  includes construction of a 303,000 mgd-ADF 
wastewater treatment facility at MM 86.7 and a vacuum collection system to 
serve the area from approximately MM 85.5 to MM 88 



 

• Mid-Plantation Key (MPK):  includes expansion of the existing plant at MM 90 
on North Plantation Key to a total of 510,500 mgd-ADF and a vacuum collection 
system to serve the area from approximately MM 88 to MM 89.7 

• Lower Matecumbe Key (LMK):  includes construction of a 290,500 mgd-ADF 
wastewater treatment facility at MM 74.5 and a vacuum collection system to 
serve the area from approximately MM 73.6 to MM 77.6 

• Upper Matecumbe Key (UMK) includes construction of a 585,000 mgd-ADF 
wastewater treatment facility at MM 80.9 and a vacuum collection system to 
serve the area from approximately MM 79 to MM 83.4 

• Windley Key (WK) includes construction of a 128,700 mgd-ADF wastewater 
treatment facility at MM 84.6 and a vacuum collection system to serve the area 
from approximately MM 83.4 to MM 85.5 

 
City of Key Colony Beach 
  
Key Colony Beach first constructed a central municipal wastewater treatment plant and 
collection system in the late 1960’s.  Key Colony Beach subsequently completed a 
wastewater treatment plant renovation in order to make its existing plant AWT compliant 
shortly after the State legislative mandate in 1999 by borrowing funds from the State.  
However, because of the age of the collection system there are areas that need repair 
and replacement to prevent inflow and infiltration.  KCB continues to replace faulty 
laterals, slip-line other areas, and replace and renovate manholes and plans to continue 
this process over the next 3 or 4 years until renovations are complete. 
 
City of Marathon 
 
The City’s engineers have determined that vacuum systems are the most cost-effective 
method of wastewater collection for larger service areas, but that a combination of 
conventional gravity systems and macerator or STEP systems are more appropriate for 
smaller service areas.  It was also determined that in areas of low density or remote 
location, on-site and cluster systems are the appropriate correct choice.  The 
construction and O&M costs for various combinations of wastewater treatment plants 
were examined.  It was found that the capital costs for construction of wastewater 
treatment plants (WWTPs) to serve the City of Marathon could be reduced by using a 
combination of: 1) pre-engineered systems; 2) upgraded existing WWTPs; 3) relocated 
BAT WWTPs; and 4) on-site and cluster type treatment systems.  This also allowed the 
elimination of deep injection wells and long runs of force mains.   
 
Project Description by Project Segments/Service Areas 
 
Based on the technical approach outlined above, the Marathon project has been divided 
into seven service areas, briefly described as follows: 
 

• Service Area 1, Knight’s Key, is currently in process of re-development by a 
private developer.  The year 2015 estimated wastewater flows are .023 MGD.  
The City of Marathon intends to partner with the developer to provide a new best 
achievable treatment (BAT) plant to handle the flows from the entire island.  The 
City will design and construct a collection system to convey the existing 
properties’ sewage to the new BAT wastewater treatment plant. 



 

• Service Area 2, Boot Key, currently has one small facility surrounding the radio 
tower complex.  The year 2015 estimated wastewater flows are .0006 MGD.  The 
City will provide service on Boot Key with a small BAT on-site unit located such 
that gravity flow will provide the only needed conveyance.   

• Service Area 3, Vaca Key (west), includes both ocean side and bayside from 
11th Street up to 33rd Street.  The year 2015 estimated wastewater flows are .247 
MGD.  This area will be served primarily by a vacuum collection system and a 
new .250 MGD nutrient removal wastewater treatment plant.  Pine Island will be 
served with an on-site system  

• Service Area 4, Vaca Key (central), includes both ocean side and bayside from 
33rd Street through 60th Street as well as all of the Sombrero area.   The year 
2015 estimated wastewater flows are .399 MGD.  This area will be served by a 
vacuum collection system and a new .400 MGD nutrient removal wastewater 
treatment plant. Effluent disposal will include re-use at the Sombrero Country 
Club. 

• Service Area 5, Vaca Key (east), includes both ocean side and bayside from 
60th Street through Vaca Cut and includes the Little Venice Area.  The year 2015 
estimated wastewater flows are .490 MGD.  This area will be served by and 
expansion of the existing vacuum collection system and expansion of the existing 
Little Venice advanced wastewater treatment plant to .499 MGD.  Effluent 
disposal will include re-use on the City of Marathon parks and events fields. 

• Service Area 6, Fat Deer Key (west), includes both ocean side and bayside 
from Vaca Cut to Coco Plum and down Coco Plum Drive to it’s end.  The year 
2015 estimated wastewater flows are .155 MGD.  This area will be served by 
constructing vacuum collection system and upgrading an existing package plant 
in capacity and in treatment to meet advanced wastewater treatment standards. 

• Service Area 7, Grassy Key, includes both ocean side and bayside from the 
east end of Fat Deer Key through to the east end of Grassy Key.  The year 2015 
estimated wastewater flows for this area are .063 MGD.  The large geographic 
size and distance between properties in this area requires that a combination of 
systems be used in this area to be economically feasible.  As a result, this area 
will be served by: re-location of at least two (2) BAT WWTPs from existing 
facilities, existing gravity systems, liftstations to redirect the flow to the new plants 
and on-site and cluster systems. 

 
City of Key West    
 
The City of Key West opened its wastewater treatment facility in 1989, but has 
experienced an economic and environmental crisis due to nearshore water pollution 
which closed all or most Key West beaches from May 1999 through May 2000.  
Extensive fecal coliform, enterococcus testing, and sewer system leak testing 
demonstrated that the raw sewage problem was primarily the result of leaky public (City 
and Navy) and private sewer lines.  The City treated 40% seawater each day the pipes 
remained in disrepair.  Sanitary sewer pipes that leak saltwater in (Inflow & Infiltration - 
I&I) from public and private property also leak raw sewage into groundwater and 
nearshore waters and exfiltration from the pipes endangers public health and the 
environment.  The City has taken the following steps to address the problem: 
 



 

• The City of Key West established a block-by-block dye/hydraulic testing of the 
watertight integrity of all public and private sewer systems.  The City requires the 
immediate replacement of all leaky private property sewer laterals. 

• In September 1999, the City accelerated the remaining 7-year sewer 
reconstruction capital plan into 24 months.  All sewer collection system projects 
were to be completed within 3 years from March 1998.   

• In July 2000 the City completed construction on a 3,300 feet Class I Deep 
Injection Well to eliminate the City’s wastewater ocean outfall. A second back-up 
Deep Injection Well was completed in 2006. 

• Key West accelerated the design and construction retrofit of the wastewater 
treatment plant (WWTP) to meet advanced wastewater treatment (AWT) 
standards in May 1999.  

• The City eliminated 99.9% of all Key West septic tanks and cesspits. 
• Key West requested the State and EPA to approve the Zero Discharge (ZD) 

Designation. 
• The City completed an installation of an ultraviolet disinfection system at the 

wastewater treatment plant in 2007, removing a potentially dangerous chlorine 
system. 

• The City has begun installing generators at its sewer lift stations so that the 
system remains operational during an extended loss of power as might be seen 
in situations such as hurricanes.  Completion is expected in 2008. 

 
Project Description by Project Segments/Service Areas 
 
Water quality issues related to the sanitary sewer have shown improvements.  Almost all 
beaches remained opened throughout the summer of 2000.  Percent of saltwater at the 
Wastewater Treatment Plant (WWTP) has been reduced from 40% to 9 %.  Total 
Average Daily Flow has been reduced from 8 Million Gallons per Day (MGD) to 4 MGD. 
Future planned improvements to the City’s wastewater system include: 

 
• Completion of the sewer lift station generators project  
• Installation of a sewer system for the Truman Waterfront property  
• Diffused Aeration retrofit system for the wastewater treatment plant  
• Extension of Pump Station DA force main to Pump Station D  
• 30” Forcemain Extension/Headworks capacity expansion  
• Bio-solids dryer system for treatment plant. 

 
City of Layton 
 
In 2006, the City of Layton, in partnership with the FKAA, completed construction of a 
central wastewater system to serve the entire city.  The collection system and 
transmission system consists of approximately 8,400 linear feet of conventional gravity 
sewers, sewage pumping stations, force main and lift stations.   The wastewater 
treatment plant is a 0.049 mgd facility which meets BAT standards, with effluent disposal 
via shallow injection wells.  There are no future projects currently planned for the City of 
Layton. 
 
 
 
 



 

North Key Largo Utility Corporation 
 
The current wastewater treatment facility operated by the North Key Largo Utility 
Corporation (NKLUC) is a 550,000 gallon per day (gpd) extended aeration secondary 
treatment plant discharging to four Class V injection wells meeting typical secondary 
treatment effluent standards.   
 
The treatment plant will be upgraded to AWT standards by retrofitting the existing 
treatment system into biological nutrient removal system (four stage Bardenpho) using 
microfiltration membranes.  A portion of the existing aeration basins will be reconfigured 
while a portion of the existing aeration basins are being reconstructed to optimize the 
configuration of the flat plate membrane system.  An ultraviolet disinfection is being 
provided to reduce the need for useage of chlorine for disinfection.  The entire treatment 
system will be covered and an odor control system provided to collect and treat the 
offgases from the treatment process.  The facility will be designed to meet USEPA Class 
I reliability standards necessary to meet Florida Department of Environmental Protection 
standards for reuse facilities.   
 
As part of the plant upgrades to meet AWT standards, NKLUC is interested in 
implementing beneficial reuse of the treated wastewater effluent.  The utility desires to 
use reclaimed water as a substitute water source supplying a portion of the irrigation 
needs of the development.  To implement reuse, a portion of the treated effluent will be 
further treated using a reverse osmosis (RO) treatment process reducing the chloride 
concentration so that the effluent can be used as a source for a portion of the irrigation 
water needed within the development. 
 
Key Largo Wastewater Treatment District (KLWTD) 
 
Initially, the Monroe County Sanitary Wastewater Master Plan collection system 
alternatives were re-evaluated by KLWTD using updated materials quantities and 
current unit prices. KLWTD determined that in most areas vacuum collection systems 
are the most cost effective method for wastewater collection. In three remote areas, 
however, a gravity collection system that pumps directly into the US 1 force main is the 
most economical alternative. The large number of service basins which would each 
require a separate wastewater treatment facility, disposal wells, land acquisition, and 
licensed operator makes a centralized wastewater treatment and disposal facility the 
most practical and affordable alternative.  
 
Project Description by Project Segment/ Service Area 
 
The Monroe County Comprehensive Sanitary Wastewater Master Plan divided the 
County into Planning Area Analysis Enumeration Districts (PAED's). The KLWTD area 
includes PAED 15 through PAED 20.  KLWTD has further subdivided these PAEDs into 
lettered service basins A through K. These sub basins are the basis of cost estimating 
and planning for KLWTD.  These project sub basins are briefly described as follows: 
 

• Service Basin A includes the Sexton Cove, Lake Surprise, Largo Highlands, 
Ocean Isle Estates subdivisions and the commercial properties adjacent to US 1. 
The year 2015 estimated wastewater flows are .131 MGD. This area will be 
served by a vacuum collection system with treatment and disposal handled at the 
central wastewater treatment facility.  



 

• Service Basin B extends from approximately US 1 MM 105 to Adams 
Waterway, including the commercial properties along US 1. The year 2015 
estimated wastewater flows are .248 MGD. This area will be served by a vacuum 
collection system with treatment and disposal handled at the central wastewater 
treatment facility.  

• Service Basin C extends from Adams Waterway to approximately MM 102.5., 
including commercial properties. The year 2015 estimated wastewater flows are 
.144 MGD. This area will be served by a vacuum collection system with 
treatment and disposal handled at the central wastewater treatment facility.  

• Service Basin D is approximately MM 102.5 to MM 101). The year 2015 
estimated wastewater flows are .123 MGD. This area will be served by a vacuum 
collection system with treatment and disposal handled at the central wastewater 
treatment facility.  

• Service Basin E includes the area from MM 101 to MM 100. The bay (north) 
side of US 1 has an existing vacuum collection system with estimated 
wastewater flows of .177 MGD. The remainder of the service area on the ocean 
(south) side of US 1 has a year 2015 estimated wastewater flows are .055 MGD. 
The ocean side of this service basin will be served by a gravity collection system 
with treatment and disposal handled at the central wastewater treatment facility. 

• Service Basin F extends from approximately MM 100 to MM 99.5. The year 
2015 estimated wastewater flows are ,344 MGD. This area will be served by a 
vacuum collection system with treatment and disposal handled at the central 
wastewater treatment facility.  

• Service Basin G extends from MM 99.5 to MM 98.5. The year 2015 estimated 
wastewater flows are .285 MGD. This area will be served by a vacuum collection 
system with treatment and disposal handled at the central wastewater treatment 
facility.  

• Service Basin H includes subdivisions and commercial properties from MM 98.5 
to MM 97. The year 2015 estimated wastewater flows are .107 MGD. This basin 
will be served by a gravity collection system with treatment and disposal handled 
at the central wastewater treatment facility. 

• Service Basin I includes subdivisions and commercial properties from 
approximately MM 97 to MM 94. The year 2015 estimated wastewater flows are 
.174 MGD. This basin will be served by a gravity collection system with treatment 
and disposal handled at the central wastewater treatment facility 

• Service Basin J includes subdivisions and commercial properties from 
approximately MM 94 to MM 93. The year 2015 estimated wastewater flows are 
.080 MGD.. This area will be served by a vacuum collection system with 
treatment and disposal handled at the central wastewater treatment facility.  

• Service Basin K includes the area from approximately MM 93 to Tavemier 
Creek. The year 2015 estimated wastewater flows are ,149 MGD. This area will 
be served by a vacuum collection system with treatment and disposal handled at 
the central wastewater treatment facility.  

 
Monroe County / FKAA 

FKAA also evaluated the use of vacuum collection systems as recommended by the 
Monroe County Sanitary Wastewater Master Plan. The characteristic cost benefit of 
vacuum systems is shallow pipe installation and reduced excavation/restoration.  FKAA 
elected to construct vacuum collection systems for the Little Venice (located within the 



 

City of Marathon) and Baypoint projects.  These systems are operating properly but 
have required significant operator maintenance to ensure reliable service.  FKAA has 
recommended installation of gravity systems for future construction.                 

FKAA has evaluated the performance of Sequencing Batch Reactors for nutrient 
removal and determined that Bardenpho treatment is reliable and can be built on similar 
footprints often at lower cost.    

Project Description by Project Segments/Service Areas 

Middle Keys 

FKAA has completed the Layton and Little Venice wastewater projects in the Middle 
Keys and is currently implementing the Duck Key and Conch Key Service Area 
described below:   

• Duck Key and Conch Key Service Area, extends from approximately MM 60.5 
to 61.5 and includes Conch Key, Duck Key and Indies Island.  The 0.2 MGD 
secondary WWTP which served Indies Island was acquired by FKAA.  A 
collection system and transmission main were constructed to connect Conch to 
take advantage of additional existing capacity.  The existing WWTP will be 
upgraded to a Bardenpho System to include capacity for Duck Key. 

Lower Keys 

The Lower Keys is located south of Marathon and extends east to the City of Key West.  
This area represents 11,000 EDUs and has been subdivided into the following Service 
Areas to minimize the number of WWTPs and linear feet of pipe required to connect the 
maximum developed properties:   

• North Lower Keys Regional Wastewater Treatment System (NLKRWS), 
extends from MM 26-34 and is comprised of the Ramrod, Little Torch, and Big 
Pine Keys.  Approximately 0.5 MGD treatment capacity is required for the area.  
Expansion of the proposed plant capacity to be constructed for the MLKRWS 
may be considered if construction of a 0.8 MGD plant and transmission main is 
less costly than construction of two WWTPs.  

•  Middle Lower Keys Regional Wastewater Treatment System (MLKRWS), 
extends from MM 18-26 and is comprised of Summerland, Cudjoe and Upper 
Sugarloaf.  Approximately 0.3 MGD treatment capacity is required for the area.  
The Bardenpho plant is to be constructed at the Cudjoe Solid Waste Transfer 
Station where land is available to design additional treatment capacity for the 
NLKRWS. 

• Lower Sugarloaf Wastewater Treatment System (LSWTS), extends from MM 
16.5 to MM 17.5.  Approximately 0.08 MGD treatment capacity is required for the 
area.  Rather than construct a second BAT WWTP at Lower Sugarloaf, FKAA 
plans to expand and upgrade the Baypoint BAT WWTP to AWT. 

• Baypoint Wastewater Treatment System (BWTS), is located at MM 15 and is 
complete. 

• South Lower Keys Regional Wastewater System (SLKRWS), extends from 
MM 6.5 to 11.5 and is comprised of Shark, Big Coppitt, Geiger, and Rockland 



 

Keys.  The WWTP for the area is designed to treat 0.320 MGD and includes 
treatment capacity for Key Haven which presently utilizes a secondary WWTP.           

 



 

 
Appendix C – Keys Wastewater Plan Project Costs and Funding Sources 
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Table 2.1: North Key Largo Utility Corporation - Project Costs and Funding Sources

FY 07 - 08 Subtotal FY 07-08 -$                     -$                     -$                     -$                     

Ocean Reef
Advanced Wastewater and 

Reuse TP***

Ocean Reef 
Community 

Assn. 100,000$         750,000$         -$                     9,500,000$      10,350,000$    August-08
Subtotal FY 08-09 100,000$        750,000$        -$                     9,500,000$     10,350,000$   

FY 09 - 10 Subtotal FY 09-10 -                    -                         -                         -                         -                         
FY 10 - 11 Subtotal FY 10-11 -                    -                         -                         -                         -                         
FY 11 - 12 Subtotal FY 11-12 -                    -                         -                         -                         -                         

TOTALS 100,000                 750,000                 -                         9,500,000              10,350,000            
TOTALS ($M)                        0.10                        0.75                            -                          9.50                      10.35 

FY 07 - 08 Subtotal FY 07-08 -$                     -$                     -$                     -$                     -$                     -$                        

Ocean Reef
Advanced Wastewater and 

Reuse TP***

Ocean Reef 
Community 

Assn. -$                     5,175,000$      -$                     159,850$         5,334,850$      5,015,150$         
Subtotal FY 08-09 -$                     5,175,000$      -$                     159,850$         5,334,850$      5,015,150$         

FY 09 - 10 Subtotal FY 09-10 -                    -                         -                         -                         -                         -                         -                            
FY 10 - 11 Subtotal FY 10-11 -                    -                         -                         -                         -                         -                         -                            
FY 11 - 12 Subtotal FY 11-12 -                    -                         -                         -                         -                         -                         -                            

TOTALS -                         5,175,000              -                         159,850                 5,334,850              5,015,150                  
TOTALS ($M)                            -                          5.18                            -                          0.16                        5.33                            5.02 

*North Key Largo Utility Corporation Sewer Usage Charge
**State Grant Requested
***The current wastewater treatment facility operated by the NKLUC is 555,000 gpd extended aeration secondary treatment plant discharging to four Class V injection wells meeting typical secondary treatment effluent standards.

Land Cost

Description
Project 

Boundaries

Additional Local 
Revenue (Sales 
Tax Revenue)

FY 08 - 09

Construction Start 
Date

Total Project 
CostService Area

STATE FISCAL 
YEAR

Project 
BoundariesDescription

Planning and 
Administration 

Costs
Construction 

Cost
Engineering and 

Design Costs

Unfunded Costs

FY 08 - 09

State Grant 
Funding** Total Funding

System 
Development 
Fee Revenue

Local Planning 
and Engineering 

Revenue (Ad 
STATE FISCAL 

YEAR Service Area
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Table 2.2: Key Largo Water Treatment District - Project Costs 

Basin E Demonstration 
Project

0.183 mgd Plant, KL 
Trailer Village, KL Park

MM100.3 - 
MM101.5 Bayside 749,305$        826,234$        10,851,695$      4,455,517$         15,307,212$            17,457,313.99$         October - 04

North Force Main
Northern Half 
Transmission

MM100.3 - 
MM106.5 208,234$        -$                    2,686,766$        na 2,686,766$              3,469,563$                August - 06

Basin A 
Collection System

Lake Surprise, 
Sexton Cove, 

Ocean Isle Estates
MM105.2 - 
MM106.5 340,000$        8,415,000$        3,297,586$         11,712,586$            12,627,149$              July - 07

Basin D 
Collection System

Largo Gardens,
Bahia Mar,

Pennekamp Park MM101.0 - 102.5 366,000$        8,795,000$        3,096,207$         11,891,207$            12,831,770$              August - 07
Subtotal Previous Years 2,298,251$         1,663,539$    826,234$       30,748,461$     10,849,310$       41,597,771$           46,385,795$             

Regional Treatment 
Plant

2.30 mgd plant service to 
entire island

MM 91.0 - MM 
106.0 742,000$        424,000$        31,507,749$      na 31,507,749$            32,911,249$              March - 08

Basin B 
Collection System

Stillwright Point,
Largo Sound Park,

Riviera Village
MM103.4 - 
MM105.2 567,000$        15,053,000$      6,242,759$         21,295,759$            22,100,259$              February - 08

South Force Main
Southern Half 
Transmission MM 91.0 - MM100.3 288,000$        4,002,000$        na 4,002,000$              4,527,500$                March - 08

Basin C
Collection System

Twin Lakes,
S. Creek Village,

Largo Sound
MM102.5 - 
MM103.4 416,000$        11,851,000$      3,624,828$         15,475,828$            16,129,328$              September-08

Subtotal FY 07-08 950,000$            2,013,000$    424,000$       62,413,749$     9,867,586$         72,281,335$           75,668,335$             

Basin E
Collection System

Holiday Homesites,
Silver Lake Park

MM 99.8 - MM101.1
Oceanside 158,000$        3,339,000$        1,384,483$         4,723,483$              5,427,483$                January-09

Basin F
Collection System

Port Largo,
Key Largo Beach,

Buttonwood Shores MM99.5 - MM99.8 521,000$        300,000$        13,924,000$      8,657,800$         22,581,800$            23,948,800$              March-09
Subtotal FY 08-09 1,092,000$         679,000$       300,000$       17,263,000$     10,042,283$       27,305,283$           29,376,283$             

Basin G
Collection System

Buccaneer Point,
Harbor Shores,
Pirate's Cove MM98.5 - MM99.5 307,000$        300,000$        8,756,000$        7,174,138$         15,930,138$            16,915,138$              September-09

Basin H
Collection System

The Harborage,
Rock Harbor,

Mandalay MM97.2 - MM98.5 229,000$        300,000$        7,190,000$        2,693,448$         9,883,448$              10,790,448$              January-10
Basin K

Collection System

Hammer Point,
Old Tavernier Area,

Tavernier Beach MM91.0 - MM93.0 395,000$        300,000$        12,149,000$      3,750,690$         15,899,690$            16,672,690$              June-10
Subtotal FY 09-10 1,134,000$         931,000$       900,000$       28,095,000$     13,618,276$       41,713,276$           44,678,276$             

Basin I
Collection System

Wynken-Blyken,
Silver Shores,
Sunset Point MM93.9 - MM97.2 594,000$        300,000$        18,189,000$      4,380,000$         22,569,000$            24,059,500$              December-10

Basin J
Collection System

Blue Water,
Harris Ocean Point,
Ocean Park Village MM93.0 - MM93.9 469,000$        300,000$        13,074,000$      2,013,793$         15,087,793$            16,453,293$              May-11

Subtotal FY 10-11 1,193,000$         1,063,000$    600,000$       31,263,000$     6,393,793$         37,656,793$           40,512,793$             

CR 905 North Clusters
Carysfort Area,

Gulf Stream Shores
MM106.5 - Ocean 

Reef 150,000$        300,000$        4,000,000$        5,045,000$                January-12
Hwy 1 North Package 

Plants
Jewfish Creek Area,
Manatee Bay Area

MM106.5 - 
MM111.0 225,000$        300,000$        5,500,000$        6,620,000$                June-12

Subtotal FY 11-12 1,190,000$         375,000$       600,000$       9,500,000$       11,665,000$             

TOTALS 7,857,251            6,724,539       3,650,234       179,283,210      50,771,248         220,554,458            248,286,482              
TOTALS ($M)                     7.86                6.72                3.65               179.28                   50.77                     220.55                       248.29 

FY 07 - 08
950,000$             

Private 
Property 

Construction 
Cost

Total 
Construction 

Cost
Project 

Boundaries Land Cost

Utility 
Construction 

Cost
Construction Start 

Date
Planning and 
Admin Costs

Previous 
Years

2,298,251$          

STATE 
FISCAL 
YEAR Service Area Description

FY 11 - 12
1,190,000$          

Total Project Cost

FY 09 - 10
1,134,000$          

FY 10 - 11
1,193,000$          

FY 08 - 09
1,092,000$          

Engineering 
and Design 

Costs
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Table 2.2 (Cont.): Key Largo Water Treatment District - Project Funding Sources

Basin E Demonstration 
Project

0.183 mgd Plant, KL 
Trailer Village, KL Park

MM100.3 - 
MM101.5 Bayside 5,045,042$          4,455,517$     2,504,579$        4,041,000$         5,207,619$              21,828,320$              (4,371,006)$                  

North Force Main
Northern Half 
Transmission

MM100.3 - 
MM106.5 12,372,036$        na -$                       -$                        -$                            12,946,599$              (9,477,036)$                  

Basin A 
Collection System

Lake Surprise, 
Sexton Cove, 

Ocean Isle Estates
MM105.2 - 
MM106.5 4,576,042$          3,297,586$     -$                       -$                        -$                            8,448,191$                4,178,958$                   

Basin D 
Collection System

Largo Gardens,
Bahia Mar,

Pennekamp Park MM101.0 - 102.5 4,310,000$          3,096,207$     -$                       -$                        -$                            7,980,770$                4,851,000$                   
Subtotal Previous Years 26,303,120$       10,849,310$  2,298,251$    2,504,579$       4,041,000$         5,207,619$             51,203,879$             (4,818,084)$                 

Regional Treatment 
Plant

2.30 mgd plant service to 
entire island

MM 91.0 - MM 
106.0 na 20,000,000$      20,237,500$              12,673,749$                 

Basin B 
Collection System

Stillwright Point,
Largo Sound Park,

Riviera Village
MM103.4 - 
MM105.2 6,188,600$          6,242,759$     6,038,000$         18,706,859$              3,393,400$                   

South Force Main
Southern Half 
Transmission MM 91.0 - MM100.3 7,627,562$          na 7,865,062$                (3,337,562)$                  

Basin C
Collection System

Twin Lakes,
S. Creek Village,

Largo Sound
MM102.5 - 
MM103.4 6,966,435$          3,624,828$     10,828,763$              5,300,565$                   

Subtotal FY 07-08 20,782,597$       9,867,586$    950,000$       20,000,000$     6,038,000$         -$                           57,638,183$             18,030,152$                

Basin E
Collection System

Holiday Homesites,
Silver Lake Park

MM 99.8 - MM101.1
Oceanside 1,481,000$          1,384,483$     3,248,483$                2,179,000$                   

Basin F
Collection System

Port Largo,
Key Largo Beach,

Buttonwood Shores MM99.5 - MM99.8 7,313,000$          8,657,800$     16,353,800$              7,595,000$                   
Subtotal FY 08-09 8,794,000$         10,042,283$  766,000$       -$                       -$                       -$                           19,602,283$             9,774,000$                  

Basin G
Collection System

Buccaneer Point,
Harbor Shores,
Pirate's Cove MM98.5 - MM99.5 4,877,000$          7,174,138$     12,051,138$              4,864,000$                   

Basin H
Collection System

The Harborage,
Rock Harbor,

Mandalay MM97.2 - MM98.5 2,598,000$          2,693,448$     5,291,448$                5,499,000$                   
Basin K

Collection System

Hammer Point,
Old Tavernier Area,

Tavernier Beach MM91.0 - MM93.0 3,990,000$          3,750,690$     7,740,690$                8,932,000$                   
Subtotal FY 09-10 11,465,000$       13,618,276$  -$                   -$                       -$                       -$                           25,083,276$             19,595,000$                

Basin I
Collection System

Wynken-Blyken,
Silver Shores,
Sunset Point MM93.9 - MM97.2 2,893,000$          4,380,000$     7,273,000$                16,786,500$                 

Basin J
Collection System

Blue Water,
Harris Ocean Point,
Ocean Park Village MM93.0 - MM93.9 4,119,000$          2,013,793$     6,132,793$                10,320,500$                 

Subtotal FY 10-11 7,012,000$         6,393,793$    -$                   -$                       -$                       -$                           13,405,793$             27,107,000$                

CR 905 North Clusters
Carysfort Area,

Gulf Stream Shores
MM106.5 - Ocean 

Reef 250,000$             250,000$                   4,795,000$                   
Hwy 1 North Package 

Plants
Jewfish Creek Area,
Manatee Bay Area

MM106.5 - 
MM111.0 400,000$             400,000$                   6,220,000$                   

Subtotal FY 11-12 650,000$            -$                   -$                       -$                       -$                           650,000$                  11,015,000$                

TOTALS 75,006,717        50,771,248   4,014,251     22,504,579      10,079,000         5,207,619              167,583,414            80,703,068                 
TOTALS ($M)                   75.01              50.77                4.01                 22.50                   10.08                         5.21                       167.58                            80.70 

FY 10 - 11

FY 11 - 12

FY 08 - 09
766,000$        

FY 09 - 10

Previous 
Years

2,298,251$     

FY 07 - 08
950,000$        

Federal Grant 
Funding Total Funding Unfunded Costs

Private 
Construction 

Revenue

Local 
Planning and 
Engineering 
Revenue (Ad 

Valorem 
MSTUs or 

Additional 
Local Revenue 

(Sales Tax 
Revenue)

State Grant 
Funding

System 
Development 
Fee Revenue

STATE 
FISCAL 
YEAR Service Area Description

Project 
Boundaries
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Table 2.3: Islamorada - Project Costs 

NPK

NPKWWTF and NPK 
Collection System

1109 EDUs

MM99.0 and 
MM89.7 - Nav 

Creek 476,634$         1,099,522$      208,640$         20,689,397$    3,650,000$      24,339,397$    26,124,193$    Completed
Subtotal FY Previous Years 476,634$        1,099,522$     208,640$        20,689,397$    3,650,000$     24,339,397$   26,124,193$   

SPK SPK WWTF MM86.7 305,000$         732,000$         1,500,000$      6,100,000$      na 6,100,000$      8,637,000$      August-08
SPK Collection System MM88.5-MM88.0 670,000$         1,608,000$      400,000$         13,400,000$    7,026,250$      20,426,250$    23,104,250$    August-08
MPK NPK Plant Expansion MM90.0 215,000$         516,000$         600,000$         4,300,000$      na 4,300,000$      5,631,000$      February-08
MPK Collection System MM88.0-MM89.7 670,000$         1,608,000$      300,000$         13,400,000$     $     5,329,000 13,400,000$    15,978,000$    February-08

Subtotal FY 07-08 1,860,000$     4,464,000$     2,800,000$     37,200,000$    12,355,250$   44,226,250$   53,350,250$   

LMK WWTF MM74.5 320,000$         768,000$         800,000$         6,400,000$      na 6,400,000$      8,288,000$      August-09
LMK Collection  System MM73.6-MM77.6 740,000$         1,776,000$      300,000$         14,800,000$    6,371,138$      21,171,138$    23,987,138$    September-08

Subtotal FY 08-09 1,060,000$     2,544,000$     1,100,000$     21,200,000$    6,371,138$     27,571,138$   32,275,138$   

UMK WWTF MM80.9 535,000$         1,284,000$      1,800,000$      10,700,000$    na 10,700,000$    14,319,000$    July-10
UMK South Collection Sys. MM79.0-MM81.8 390,000$         936,000$         -$                     7,800,000$       $   12,022,345 19,822,345$    21,148,345$    February-10

UMK North Collection System MM81.8-MM83.4 390,000$         936,000$         300,000$         7,800,000$       accounted for under 
South Collection System  $     7,800,000 9,426,000$      February-10

Subtotal FY 09-10 1,315,000$     3,156,000$     2,100,000$     26,300,000$    12,022,345$   38,322,345$   44,893,345$   

WK WWTF MM84.6 235,000$         564,000$         1,000,000$      4,700,000$      na 4,700,000$      6,499,000$      October-10
WK Collection System MM83.4-MM85.5 155,000$         372,000$         -$                     3,100,000$      2,935,103$      6,035,103$      6,562,103$      October-10

Subtotal FY 10-11 390,000$        936,000$        1,000,000$     7,800,000$      2,935,103$     10,735,103$   13,061,103$   

TOTALS 5,101,634               12,199,522             7,208,640               113,189,397           37,333,836             145,194,233           169,704,029           
TOTALS ($M)                         5.10                       12.20                         7.21                     113.19                       37.33                     145.19                     169.70 

Total Project 
Cost

Planning and 
Administration 

Cost

Total 
Construction 

CostService Area Description
Construction Start 

Date

FY 10 - 11

Engineering and 
Design Costs Land Cost

Construction 
Cost

STATE FISCAL 
YEAR

Previous 
Years

FY 07 - 08

FY 08 - 09

FY 09 - 10

Project 
Boundaries

Private Property 
Construction 

Cost
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Table 2.3 (Cont.): Islamorada - Project Funding Sources

NPK

NPKWWTF and NPK 
Collection System

1109 EDUs

MM99.0 and 
MM89.7 - Nav 

Creek 9,061,943$      3,650,000$      -$                     400,328$         10,300,000$    2,711,922$      26,124,193$    -$                        
Subtotal FY Previous Years 9,061,943$     3,650,000$     -$                    400,328$         10,300,000$   2,711,922$     26,124,193$   -$                       

SPK SPK WWTF MM86.7 3,866,500$      na -$                     452,000$         -$                     -$                     4,318,500$      4,318,500$         
SPK Collection System MM88.5-MM88.0 8,039,000$      7,026,250$      -$                     -$                     -$                     -$                     15,065,250$    8,039,000$         
MPK NPK Plant Expansion MM90.0 2,815,500$      na -$                     -$                     -$                     -$                     2,815,500$      2,815,500$         
MPK Collection System MM88.0-MM89.7 7,989,000$      -$                     -$                     -$                     -$                     7,989,000$      7,989,000$         

Subtotal FY 07-08 22,710,000$   7,026,250$     -$                    452,000$         -$                    -$                    30,188,250$   23,162,000$      
-$                        

LMK WWTF MM74.5 4,144,000$      -$                     -$                     -$                     -$                     4,144,000$      4,144,000$         
LMK Collection  System MM73.6-MM77.6 8,808,000$      6,371,138$      -$                     -$                     -$                     3,801,017$      18,980,155$    5,006,983$         

Subtotal FY 08-09 12,952,000$   6,371,138$     -$                    -$                     -$                    3,801,017$     23,124,155$   9,150,983$        
-$                        

UMK WWTF MM80.9 7,159,500$      na -$                     -$                     -$                     -$                     7,159,500$      7,159,500$         
UMK South Collection Sys. MM79.0-MM81.8 4,563,000$      12,022,345$    -$                     -$                     -$                     -$                     16,585,345$    4,563,000$         

UMK North Collection System MM81.8-MM83.4 4,713,000$       accounted for under 
South Collection System 

-$                     -$                     -$                     -$                     4,713,000$      4,713,000$         
Subtotal FY 09-10 16,435,500$   12,022,345$   -$                    -$                     -$                    -$                    28,457,845$   16,435,500$      

-$                        
WK WWTF MM84.6 3,249,500$      -$                     -$                     -$                     -$                     3,249,500$      3,249,500$         
WK Collection System MM83.4-MM85.5 1,813,500$      2,935,103$      -$                     -$                     -$                     -$                     4,748,603$      1,813,500$         

Subtotal FY 10-11 5,063,000$     2,935,103$     -$                    -$                     -$                    -$                    7,998,103$     5,063,000$        

TOTALS 66,222,443             32,004,836             -                         852,328                  10,300,000             6,512,939               115,892,546           53,811,483                
TOTALS ($M)                       66.22                       32.00                             -                           0.85                       10.30                         6.51                     115.89                           53.81 

Total Funding Unfunded Costs
Federal Grant 

Funding
State Grant 

Funding

System 
Development 
Fee Revenue

Private 
Construction 

Revenue

Local Planning 
and Engineering 

Revenue (Ad 
Valorem MSTUs 

or other)* 

Additional Local 
Revenue (Sales 
Tax Revenue)Description

Project 
Boundaries

FY 07 - 08

FY 08 - 09

FY 10 - 11

STATE FISCAL 
YEAR Service Area

Previous 
Years

FY 09 - 10
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Table 2.4: Key Colony Beach - Project Costs and Funding Sources 

-$                    -$                    -$                    -$                    -$                    
Subtotal FY Previous Years -$                    -$                    -$                    -$                    -$                    

-$                    -$                    -$                    -$                    -$                    
Subtotal FY 07-08 -$                    -$                    -$                    -$                    -$                    

WW Line Rehabilitation -$                    -$                    -$                    500,000$        500,000$        July-08
Subtotal FY 08-09 -$                    -$                    -$                    500,000$        500,000$        

-$                    -$                    -$                    -$                    -$                    
Subtotal FY 09-10 -$                    -$                    -$                    -$                    -$                    

-$                    -$                    -$                    -$                    -$                    
Subtotal FY 10-11 -$                    -$                    -$                    -$                    -$                    

TOTALS -                        -                        -                        500,000                500,000                
TOTALS ($M)                          -                            -                            -                          0.50                       0.50 

-$                    -$                    -$                    -$                    -$                    -$                      
Subtotal FY Previous Years -$                    -$                    -$                    -$                    -$                    -$                      

-$                    -$                    -$                    -$                    -$                    -$                      
Subtotal FY 07-08 -$                    -$                    -$                    -$                    -$                    -$                      

WW Line Rehabilitation -$                    -$                    -$                    -$                    -$                    500,000$           
Subtotal FY 08-09 -$                    -$                    -$                    -$                    -$                    500,000$           

-$                    -$                    -$                    -$                    -$                    -$                      
Subtotal FY 09-10 -$                    -$                    -$                    -$                    -$                    -$                      

-$                    -$                    -$                    -$                    -$                    -$                      
Subtotal FY 10-11 -$                    -$                    -$                    -$                    -$                    -$                      

TOTALS -                        -                        -                        -                        -                        500,000                    
TOTALS ($M)                           -                             -                             -                             -                             -                             0.50 

FY 09 - 10

FY 10 - 11

Previous 
Years

FY 07 - 08

FY 08 - 09

State Grant 
Funding Total Funding Unfunded Costs

System 
Development 
Fee Revenue

Local Planning 
and 

Engineering 
Revenue (Ad 

Valorem MSTUs 
or other)* 

Additional Local 
Revenue (Sales 
Tax Revenue)

STATE FISCAL 
YEAR Service Area Description

Project 
Boundaries

Construction 
Start Date

Previous 
Years

FY 08 - 09

Land Cost
Construction 

Cost

Planning and 
Administration 

Costs

Engineering 
and Design 

Costs

FY 09 - 10

FY 10 - 11

Total Project 
Cost

STATE FISCAL 
YEAR Service Area Description

Project 
Boundaries

FY 07 - 08
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Table 2.5: Marathon - Project Costs 

4 Vaca Key
Central

33rd Street - 
60th Street 
Including 

Sombrero Area 159,410$         651,970$         1,104,770$      22,715,527$    8,719,850$      31,435,377$    33,351,527$    
under 

construction
Subtotal FY Previous Years 159,410$         651,970$         1,104,770$      22,715,527$    8,719,850$      31,435,377$    33,351,527$    

1 Knights Key Entire Island 159,410$         231,600$         150,000$         624,431$         503,700$         1,128,131$      1,669,141$      January-08

6 Fat Deer Key 
(West) - Coco 

Plum

Vaca Cut to 
Coco Plum - 

south to the end 
of Coco Plum 

Drive 159,410$         684,811$         914,663$         9,859,822$      3,387,200$      13,247,022$    15,005,906$    February-08

5 Vaca Key 
East

60th St to Vaca 
Cut including 
Little Venice 159,410$         1,211,488$      500,000$         25,398,910$    7,606,600$      33,005,510$    34,876,408$    October-07

2 Boot Key Entire Island 159,410$         92,616$           -$                    40,170$           na 40,170$           292,196$         January-08
3 Vaca Key 

West
11th St to 33rd 

St 159,410$         560,222$         500,000$         12,113,218$    5,398,350$      17,511,568$    18,731,200$    February-08
Subtotal FY 07-08 797,050$         2,780,737$      2,064,663$      48,036,551$    16,895,850$    64,932,401$    70,574,851$    

7 Grassy Key

Fat Deer Key 
East through 
Grassy Key 159,410$         287,753$         500,000$         5,776,245$      na 5,776,245$      6,723,408$      August-09

Subtotal FY 09-10 159,410$         287,753$         500,000$         5,776,245$      -$                    5,776,245$      6,723,408$      

TOTALS 1,115,870              3,720,460              3,669,433              76,528,323            25,615,700            102,144,023          110,649,786          
TOTALS ($M)                       1.12                       3.72                       3.67                     76.53                     25.62                   102.14                   110.65 

FY 09 - 10

Total Project 
Cost

STATE FISCAL 
YEAR Service Area

FY 08 - 09

Construction 
Start Date

Previous 
Years

Construction 
Cost

Private Property 
Construction 

Cost

Total 
Construction 

CostLand Cost
Project 

Boundaries

Planning and 
Administration 

Costs

Engineering 
and Design 

CostsDescription
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Table 2.5 (Cont.): Marathon - Project Funding Sources

4 Vaca Key
Central

33rd Street - 
60th Street 
Including 

Sombrero Area 10,356,537$    8,719,850$      727,717$         3,694,752$      8,100,000$      -$                    31,598,856$    1,752,671$        
Subtotal FY Previous Years 10,356,537$    8,719,850$      727,717$         3,694,752$      8,100,000$      -$                    31,598,856$    1,752,671$        

1 Knights Key Entire Island 373,459$         503,700$         150,989$         174,816$         -$                    -$                    1,202,964$      466,177$           

6 Fat Deer Key 
(West) - Coco 

Plum

Vaca Cut to 
Coco Plum - 

south to the end 
of Coco Plum 

Drive 3,961,648$      3,387,200$      766,770$         1,742,806$      -$                    500,000$         10,358,424$    4,647,482$        

5 Vaca Key 
East

60th St to Vaca 
Cut including 
Little Venice 11,535,855$    7,606,600$      735,559$         4,090,471$      -$                    -$                    23,968,485$    10,907,923$      

2 Boot Key Entire Island 64,119$           na 67,369$           43,829$           -$                    -$                    175,317$         116,879$           
3 Vaca Key 

West
11th St to 33rd 

St 5,768,074$      5,398,350$      231,709$         1,999,928$      -$                    -$                    13,398,061$    5,333,140$        
Subtotal FY 07-08 21,703,155$    16,895,850$    1,952,396$      8,051,850$      -$                    500,000$         49,103,251$    21,471,600$      

-$                    -$                    -$                    -$                    -$                    -$                    -$                       
Subtotal FY 08-09 -$                    -$                    -$                    -$                    -$                    -$                    -$                       

7 Grassy Key

Fat Deer Key 
East through 
Grassy Key 2,918,156$      na 107,378$         1,008,511$      -$                    -$                    4,034,045$      2,689,363$        

Subtotal FY 09-10 2,918,156$      -$                    107,378$         1,008,511$      -$                    -$                    4,034,045$      2,689,363$        

TOTALS 34,977,848            25,615,700            2,787,491              12,755,113            8,100,000              500,000                 84,736,152            25,913,634               
TOTALS ($M)                      34.98                      25.62                        2.79                      12.76                        8.10                        0.50                      84.74                         25.91 

System 
Development 
Fee Revenue

STATE FISCAL 
YEAR Service Area Description

Project 
Boundaries

Federal Grant 
Funding Total Funding Unfunded Costs

Private 
Construction 

Revenue

Local Planning 
and 

Engineering 
Revenue (Ad 

Valorem MSTUs 
or other)* 

Additional Local 
Revenue (Sales 
Tax Revenue)

State Grant 
Funding

Previous 
Years

FY 07 - 08

FY 08 - 09

FY 09 - 10
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Table 2.6: Monroe County /FKAA Project Costs

Little Venice 
Phases I and II 3,449,250$         14,663,000$       18,112,250$       18,112,250$       

Bay Point 1,565,850$         6,614,000$         8,179,850$         8,179,850$         
Conch Key 547,500$            2,741,000$         3,288,500$         3,288,500$         

City of Layton 1,277,500$         5,200,000$         6,477,500$         6,477,500$         
South Lower 

Keys

Gravity collection, new 
0.32 MGD WWTP, 2200 

EDUs MM8.5 - MM11.5 1,890,000$      1,800,000$      800,000$         8,030,000$         34,700,000$       42,730,000$       47,220,000$       February-07
Subtotal FY Previous Years 1,890,000$     1,800,000$     800,000$        14,870,100$      63,918,000$      78,788,100$      83,278,100$      

Duck Key and 
Conch Key

Gravity collection, 0.2 
MGD WWTP upgrade,

375 EDUs
MM60.5 - 
MM61.5 820,000$         1,000,000$      -$                     1,368,750$         17,400,000$       18,768,750$       20,588,750$       December-07

Middle Lower 
Keys

Collection and new WWTP
2,200 EDUs

MM18.0 - 
MM34.0 2,940,000$      3,000,000$      -$                     8,030,000$         51,750,000$       59,780,000$       65,720,000$       June-08

Subtotal FY 07-08 3,760,000$     4,000,000$     -$                    9,398,750$        69,150,000$      78,548,750$      86,308,750$      

North Lower 
Keys

Collection and new WWTP
3,850 EDUs

MM26.0 - 
MM34.0 4,250,000$      3,000,000$      1,500,000$      14,052,500$       80,500,000$       94,552,500$       103,302,500$     December-09

Lower Sugarloaf

Collection, WWTP 
upgrade

600 EDUs MM16.5-MM17.5 765,000$         1,500,000$      -$                     2,190,000$         13,800,000$       15,990,000$       18,255,000$       June-10

West Long Key
FM and WWTP expansion

800 EDUs MM16.5-MM17.5 715,000$         500,000$         2,920,000$         13,800,000$       16,720,000$       17,935,000$       June-10
Subtotal FY 08-09 5,730,000$     5,000,000$     1,500,000$     19,162,500$      108,100,000$    127,262,500$    139,492,500$    

TOTALS 11,380,000             10,800,000             2,300,000               43,431,350                241,168,000              284,599,350              309,079,350              
TOTALS ($M)                      11.38                      10.80                        2.30                          43.43                        241.17                        284.60                        309.08 

Broken down: City of Layton -                         -                         -                         1.28                           5.20                           6.48                           6.48                           
Monroe / FKAA 11.38                      10.80                      2.30                        42.15                         235.97                       278.12                       302.60                       

*The private property construction costs for Duck Key does not include Indies Island.

Private Property 
Construction 

Cost*

FY 08 - 09

Construction Start 
Date

Previous 
Years

FY 07 - 08

Planning and 
Admin Costs

Engineering and 
Design Costs Total Project  Cost

STATE FISCAL 
YEAR Service Area Description

Project 
Boundaries

Total Construction
Cost

 Note:  Detailed project breakouts not available, 
so all project costs placed in construction line 

Land Cost Construction Cost
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Table 2.6(Cont.): Monroe County /FKAA Project Funding Sources

Little Venice 
Phases I and II 4,290,240$      -$                     3,033,002$      3,449,250$         3,013,758$         4,326,000$         18,112,250$       -$                        

Bay Point 781,536$         160,000$         2,152,808$      1,565,850$         502,808$            3,016,848$         8,179,850$         -$                        
Conch Key 141,382$         40,000$           933,035$         547,500$            232,368$            1,394,215$         3,288,500$         -$                        

City of Layton 950,000$         -$                     100,000$         1,277,500$         3,350,000$         800,000$            6,477,500$         -$                        
South Lower 

Keys

Gravity collection, new 
0.32 MGD WWTP, 2200 

EDUs MM8.5 - MM11.5 7,650,000$      280,000$         21,650,000$    8,030,000$         7,980,000$         -$                        45,590,000$       1,630,000$         
Subtotal FY Previous Years 13,813,158$   480,000$        27,868,845$   14,870,100$      15,078,934$      9,537,063$        81,648,100$      1,630,000$        

Duck Key and 
Conch Key

Gravity collection, 0.2 
MGD WWTP upgrade,

375 EDUs
MM60.5 - 
MM61.5 1,800,000$      150,000$         12,750,000$    1,368,750$         3,000,000$         -$                        19,068,750$       1,520,000$         

Middle Lower 
Keys

Collection and new WWTP
2,200 EDUs

MM18.0 - 
MM34.0 8,370,000$      300,000$         3,000,000$      8,030,000$         -$                        -$                        19,700,000$       46,020,000$       

Subtotal FY 07-08 10,170,000$   450,000$        15,750,000$   9,398,750$        3,000,000$        -$                       38,768,750$      47,540,000$      

North Lower 
Keys

Collection and new WWTP
3,850 EDUs

MM26.0 - 
MM34.0 17,325,000$    -$                     -$                     14,052,500$       -$                        -$                        31,377,500$       71,925,000$       

Lower Sugarloaf

Collection, WWTP 
upgrade

600 EDUs MM16.5-MM17.5 2,700,000$      -$                     -$                     2,190,000$         -$                        -$                        4,890,000$         13,365,000$       

West Long Key
FM and WWTP expansion

800 EDUs MM16.5-MM17.5 1,800,000$      -$                     -$                     2,920,000$         -$                        -$                        4,720,000$         13,215,000$       
Subtotal FY 08-09 21,825,000$   -$                    -$                    19,162,500$      -$                       -$                       40,987,500$      98,505,000$      

TOTALS 45,808,158             930,000                  43,618,845             43,431,350                18,078,934                9,537,063                  161,404,350              147,675,000              
TOTALS ($M)                       45.81                         0.93                       43.62                           43.43                           18.08                             9.54                         161.40                         147.68 

Broken down: City of Layton 0.95                        -                         0.10                        1.28                           3.35                           0.80                           6.48                           -                             
Monroe / FKAA 44.86                      0.93                        43.52                      42.15                         14.73                         8.74                           154.93                       147.68                       

*The private construction revenue for Duck Key does not include Indies Island.

Unfunded Costs

FY 08 - 09

Private 
Construction 

Revenue*

Previous 
Years

FY 07 - 08

System 
Development 
Fee Revenue

Local Planning 
and Engineering 

Revenue (Ad 
Valorem MSTUs 

or other)* 

Additional Local 
Revenue (Sales 
Tax Revenue)

STATE FISCAL 
YEAR

State Grant 
Funding

Federal Grant 
Funding Total FundingService Area Description

Project 
Boundaries
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Table 2.7: City of Key West - Project Costs 

64,000,000$   
Subtotal FY Previous Years -$                    -$                    -$                    -$                    64,000,000$   

Key West Emergency Repair All of KW -$                    -$                    -$                    200,000$        200,000$        
Complete

September-08
Key West PS DA & F.M.

S o ag e ,
Vernon to 

Dennis -$                    174,600$        -$                    1,796,000$     1,970,600$     
Complete

September-08
Key West

WWTP Solids & Admin. 
Roof Repl All of KW -$                    75,984$          -$                    489,150$        565,134$        

Complete
December-08

Key West PS Generators

B,C,F,G,R,J,N.O
,ST,H

All of KW -$                    326,406$        -$                    4,040,073$     4,366,479$     
Complete
March-08

Key West
Truman Ann. Collection 

System W KW -$                    250,000$        -$                    -$                    250,000$        
Designed

September-08
Key West

WWTP Exp., F.M./Head 
Works All of KW -$                    385,000$        -$                    -$                    385,000$        

Designed
September-08

Key West Pumps & HVAC WWTP All of KW -$                    -$                    -$                    302,000$        302,000$        
Complete

September-08
Key West

WWTP Headworks 
Replacement All of KW -$                    -$                    -$                    495,000$        495,000$        

Complete
September-08

Subtotal FY 07-08 -$                   1,211,990$    -$                   7,322,223$    8,534,213$     

Key West Emergency Repair All of KW -$                    -$                    -$                    200,000$        200,000$        
Complete

September-09
Key West WWTP Diffused Air All of KW -$                    290,000$        -$                    -$                    290,000$        

Designed
September-09

Key West
Truman Ann. Collection 

System W KW -$                    -$                    -$                    1,300,540$     1,300,540$     
Complete

September-10 (2 yr)
Key West

WWTP Exp., F.M./Head 
Works W KW -$                    -$                    -$                    3,955,000$     3,955,000$     

Complete
September-09

Subtotal FY 08-09 -$                   290,000$       -$                   5,455,540$    5,745,540$     

Key West Emergency Repair All of KW -$                    -$                    -$                    200,000$        200,000$        
 Complete

September-10

Key West WWTP Diffused Air All of KW -$                    -$                    -$                    1,795,000$     1,795,000$     
 Complete

September-11 (2 Yr)

Key West
Truman Ann. Collection 

System W KW -$                    -$                    -$                    262,500$        262,500$        
 Complete

September-10
Subtotal FY 09-10 -$                   -$                   -$                   2,257,500$    2,257,500$     

Key West Emergency Repair All of KW -$                    -$                    -$                    230,000$        230,000$        
 Complete

September-11
Key West WWTP Diffused Air All of KW -$                    -$                    -$                    2,084,750$     2,084,750$     

Complete
September-11

Key West WWTP Bio- Solids Dryer All of KW -$                    350,000$        -$                    -$                    350,000$        
Complete

September-12
Subtotal FY 10-11 -$                   350,000$       -$                   2,314,750$    2,664,750$     

Key West Emergency Repair All of KW -$                    -$                    -$                    1,117,350$     1,117,350$     
 Complete

September-12

Key West WWTP Bio- Solids Dryer All of KW -$                    -$                    -$                    3,000,000$     3,000,000$     
Complete

September-12

Key West
Gravity Sewer Green 

Street NW Downtown KW -$                    150,000$        -$                    1,350,000$     1,500,000$     
Complete

September-12

Key West N Roosevelt F.M.
Sigsbee to Hilton

Haven -$                    -$                    -$                    210,000$        210,000$        
Complete

September-12
Subtotal FY 11-12 -$                   150,000$       -$                   5,677,350$    5,827,350$     

TOTALS -                         2,001,990              -                         23,027,363            89,029,353            
TOTALS ($M)                           -                          2.00                           -                        23.03                       89.03 

Construction Start Date
Total Project 

Cost

FY 11 - 12

FY 10 - 11

FY 07 - 08

FY 09 - 10

FY 08 - 09

Previous 
Years

Land Cost
Construction 

Cost

Planning and 
Administration 

Costs

Engineering 
and Design 

Costs
STATE FISCAL 

YEAR Service Area Description
Project 

Boundaries
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Table 2.7(Cont.): City of Key West - Project Funding

64,000,000$                               -$                      
Subtotal FY Previous Years -$                   -$                   -$                   -$                    -$                   64,000,000$                              -$                     

Key West Emergency Repair All of KW -$                    -$                    -$                    -$                    -$                    -$                                               200,000$           

Key West PS DA & F.M.

S of Flagler, 
Vernon to 

Dennis -$                    
-$                    

-$                    -$                    -$                    -$                                               1,970,600$        
Key West

WWTP Solids & Admin. 
Roof Repl All of KW -$                    -$                    -$                    -$                    423,700$        423,700$                                    141,434$           

Key West PS Generators

B,C,F,G,R,J,N.O
,ST,H

All of KW -$                    
-$                    

-$                    2,000,000$     -$                    2,000,000$                                 2,366,479$        
Key West

Truman Ann. Collection 
System W KW -$                    -$                    -$                    -$                    -$                    -$                                               250,000$           

Key West
WWTP Exp., F.M./Head 

Works All of KW -$                    -$                    -$                    -$                    -$                    -$                                               385,000$           
Key West Pumps & HVAC WWTP All of KW -$                    -$                    -$                    -$                    -$                    -$                                               302,000$           
Key West

WWTP Headworks 
Replacement All of KW -$                    -$                    -$                    -$                    -$                    -$                                               495,000$           
Subtotal FY 07-08 -$                   -$                   -$                   2,000,000$    423,700$        2,423,700$                                6,110,513$       

Key West Emergency Repair All of KW -$                    -$                    -$                    -$                    -$                    -$                                               200,000$           
Key West WWTP Diffused Air All of KW -$                    -$                    -$                    -$                    -$                    -$                                               290,000$           
Key West

Truman Ann. Collection 
System W KW -$                    -$                    -$                    -$                    -$                    -$                                               1,300,540$        

Key West
WWTP Exp., F.M./Head 

Works W KW -$                    -$                    -$                    -$                    -$                    -$                                               3,955,000$        
Subtotal FY 08-09 -$                   -$                   -$                   -$                    -$                   -$                                              5,745,540$       

Key West Emergency Repair All of KW -$                    -$                    -$                    -$                    -$                    -$                                               200,000$           
Key West WWTP Diffused Air All of KW -$                    -$                    -$                    -$                    -$                    -$                                               1,795,000$        
Key West

Truman Ann. Collection 
System W KW -$                    -$                    -$                    -$                    -$                    -$                                               262,500$           

Subtotal FY 09-10 -$                   -$                   -$                   -$                    -$                   -$                                              2,257,500$       

Key West Emergency Repair All of KW -$                    -$                    -$                    -$                    -$                    -$                                               230,000$           
Key West WWTP Diffused Air All of KW -$                    -$                    -$                    -$                    -$                    -$                                               2,084,750$        
Key West WWTP Bio- Solids Dryer All of KW -$                    -$                    -$                    -$                    -$                    -$                                               350,000$           

Subtotal FY 10-11 -$                   -$                   -$                   -$                    -$                   -$                                              2,664,750$       

Key West Emergency Repair All of KW -$                    -$                    -$                    -$                    -$                    -$                                               1,117,350$        
Key West WWTP Bio- Solids Dryer All of KW -$                    -$                    -$                    -$                    -$                    -$                                               3,000,000$        
Key West

Gravity Sewer Green 
Street NW Downtown KW -$                    -$                    -$                    -$                    -$                    -$                                               1,500,000$        

Key West N Roosevelt F.M.
Sigsbee to Hilton

Haven -$                    -$                    -$                    -$                    -$                    -$                                               210,000$           
Subtotal FY 11-12 -$                   -$                   -$                   -$                    -$                   -$                                              5,827,350$       

TOTALS -                         -                         -                         2,000,000              423,700                 66,423,700                                                22,605,653                
TOTALS ($M)                            -                              -                              -                           2.00                         0.42                                                          66.42                          22.61 

FY 11 - 12

FY 07 - 08

FY 08 - 09

FY 09 - 10

FY 10 - 11

Previous 
Years

State Grant 
Funding

Federal Grant 
Funding

STATE FISCAL 
YEAR Service Area Description

Project 
Boundaries Total Funding Unfunded Costs

System 
Development 
Fee Revenue

Local Planning 
and 

Engineering 
Revenue (Ad 

Valorem MSTUs 
or other)* 

Additional Local
Revenue (Sales 
Tax Revenue)
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